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ALPHABETICAL LISTING OF DECOMMISSIONING SITES BY SITE CATEGORY

DECOMMISSIONING POWER REACTORS

1. BIG ROCK POINT 
2. DRESDEN – UNIT 1
3. FERMI – UNIT 1
4. HADDAM NECK – CONNECTICUT YANKEE 
5. HUMBOLDT BAY
6. INDIAN POINT – UNIT 1
7. LACROSSE
8. MILLSTONE – UNIT 1
9. NUCLEAR SHIP SAVANNAH
10. PEACH BOTTOM – UNIT 1
11. RANCHO SECO
12. SAN ONOFRE – UNIT 1
13. SAXTON
14. THREE MILE ISLAND – UNIT 2
15. VALLECITOS BOILING WATER REACTOR (VBWR)
16. YANKEE ROWE
17. & 18. ZION – UNITS 1 & 2

RESEARCH AND TEST REACTORS

1. CORNELL UNIVERSITY – TRIGA
2. CORNELL UNIVERSITY – ZPR
3. FORD NUCLEAR REACTOR
4. GENERAL ATOMICS – TRIGA MARK I
5. GENERAL ATOMICS – TRIGA MARK F
6. GENERAL ELECTRIC CO. – GETR
7. GENERAL ELECTRIC CO. – EVESR
8. MANHATTAN COLLEGE
9. NASA – MOCKUP
10. NASA – PLUM BROOK
11. UNIVERSITY OF BUFFALO
12. UNIVERSITY OF ILLINOIS
13. UNIVERSITY OF VIRGINIA
14. UNIVERSITY OF VIRGINIA – CAVALIER
15. UNIVERSITY OF WASHINGTON
16. VETERANS ADMINISTRATION
17. WESTINGHOUSE
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CURRENT COMPLEX MATERIAL SITES UNDERGOING DECOMMISSIONING

1. AAR MANUFACTURING, INC
2. ABB PROSPECTS, INC. (FORMERLY C.E. WINDSOR)
3. BABCOCK & WILCOX (SHALLOW LAND DISPOSAL AREA)
4. BATTELLE COLUMBUS LABORATORIES
5. CABOT PERFORMANCE MATERIALS, INC
6. CURTISS-WRIGHT CHESWICK
7. DEPARTMENT OF THE ARMY - FT. BELVOIR
8. DEPARTMENT OF THE ARMY - FT. MCCLELLAN
9. DOW CHEMICAL COMPANY (DOW)
10. EGLIN AIR FORCE BASE
11. ENGELHARD MINERALS – GREAT LAKES
12. FMRI (FANSTEEL), INC.
13. HERITAGE MINERALS, INC
14. HOMER LAUGHLIN CHINA
15. JEFFERSON PROVING GROUND
16. KAISER ALUMINUM
17. KERR McGEE – CIMARRON
18. KERR McGEE – CUSHING REFINERY SITE
19. KIRTLAND AIR FORCE BASE
20. MALLINCKRODT CHEMICAL, INC. (MALLINCKRODT)
21. MOLYCORP INC. – WASHINGTON
22. NWI BRECKENRIDGE
23. PATHFINDER
24. QUEHANNA (FORMERLY PERMAGRAIN PRODUCTS, INC.)
25. ROYERSFORD WASTEWATER TREATMENT FACILITY
26. SAFETY LIGHT CORPORATION (SLC)
27. SALMON RIVER
28. SC HOLDINGS, INC.
29. SHIELDALLOY METALLURGICAL CORPORATION (SMC)
30. STEPAN CHEMICAL COMPANY
31. SUPERIOR STEEL (FORMERLY SUPERBOLT)
32. UNC NAVAL PRODUCTS
33. UNION CARBIDE CORPORATION
34. WEST VALLEY
35. WESTINGHOUSE ELECTRIC COMPANY - BLAIRSVILLE
36. WESTINGHOUSE ELECTRIC COMPANY (HEMATITE FACILITY)
37. WESTINGHOUSE ELECTRIC COMPANY, WALTZ MILL
38. WHITTAKER CORPORATION
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TITLE II SITES UNDERGOING DECOMMISSIONING 

1. AMERICAN NUCLEAR CORPORATION
2. BEAR CREEK
3. EXXONMOBIL HIGHLANDS
4. HOMESTAKE
5. PATHFINDER – LUCKY MC
6. PATHFINDER – SHIRLEY BASIN
7. RIO ALGOM – AMBROSIA LAKE
8. UMETCO MINERALS CORPORATION
9. UNITED NUCLEAR CORPORATION (UNC)
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4. Introduction

This report provides a comprehensive summary of the U.S. Nuclear Regulatory Commission’s
(NRC’s) decommissioning program.  Its purpose is to provide a reference document that
summarizes the decommissioning activities in fiscal year (FY) 2005, including the
decommissioning of complex material sites, commercial reactors, research and test reactors,
uranium mill tailings facilities, and fuel cycle facilities.  In addition, this report discusses
accomplishments in the decommissioning program since last year’s report (NUREG-1814), and 
identifies key decommissioning program issues that the staff will address in the coming year. 
The 2004 Annual Report was published as a NUREG in accordance with Commission direction
provided in the Staff Requirements Memorandum (SRM) to SECY 03-0161.  The SRM to
SECY-04-0024 approved several changes to the Annual Decommissioning Report including
publishing the annual report as a NUREG in the even years, and in odd years, as a shortened
report to the Commission, using references to the decommissioning website.  This 2005 Annual
Report is the first report using the shortened format.  

1. Decommissioning Sites

NRC regulates the decontamination and decommissioning of materials and fuel cycle facilities,
power reactors, research and test reactors, and uranium recovery facilities, with the ultimate
goal of license termination.  A broad spectrum of activities associated with these program
functions is summarized in this report.  

On June 17, 2004, the elimination of the Site Decommissioning Management Plan (SDMP)
designation was announced in the Federal Register (69 Federal Register 33946).  NRC now
manages materials decommissioning sites as “complex sites,” under a comprehensive
decommissioning program.  The SDMP designation will be used in this report only to describe
the cleanup criteria prior to the License Termination Rule (LTR).

Approximately 200 materials licenses are terminated each year.  Most of these license
terminations are routine, and the sites require little, if any, remediation to meet NRC’s
unrestricted release criteria.  The decommissioning program focuses on termination of licenses
that are not routine, because the sites involve more complex decommissioning activities.  

Currently, there are 18 nuclear power reactors, 17 research and test reactors, 38 complex
decommissioning materials facilities, three fuel cycle facilities (partial decommissioning), and 12
uranium recovery facilities that are undergoing non-routine decommissioning or are in long-term
safe storage, under NRC jurisdiction.

Through the Agreement State Program, 33 States have signed formal agreements with NRC,
by which those States have assumed regulatory responsibility over certain byproduct, source,
and small quantities of special nuclear material, including decommissioning of some complex
materials sites.  Agreement States do not have regulatory authority over operating or
decommissioning nuclear power plants.
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2.1 Reactor Decommissioning

2.1.1 Power Reactors 

Power reactor decommissioning activities include:  (a) project management for
decommissioning power reactors and technical review responsibility for licensee submittals in
support of decommissioning; (b) core inspection; and (c) support for development of rulemaking
and guidance.

The Office of Nuclear Material Safety and Safeguards (NMSS) currently has regulatory project
management responsibility for 13 decommissioning power reactors.  The Office of Nuclear
Reactor Regulation (NRR) has project management responsibility for two decommissioning
reactors (Indian Point – Unit 1; Millstone – Unit 1).  Because of extensive stakeholder interest in
these sites (for both the operating and decommissioning units), it is more efficient for NRR also
to perform project management responsibilities for the permanently shutdown units.  In
addition, NRR has decommissioning project management for three early demonstration
reactors—Vallecitos, Nuclear Ship Savannah, and Saxton.  Table 2–1 identifies the power
reactors undergoing decommissioning.  Plant status summaries for all decommissioning
reactors can be viewed on-line by accessing NRC’s Decommissioning website
(http://www.nrc.gov/what-we-do/regulatory/decommissioning/power-reactor-sites.html). 

In FY 2005, decommissioning activities were completed at two power reactors.  In December
2004, the Trojan Nuclear Plant completed decommissioning activities, submitted the last
supplement of its Final Status Survey Report (FSSR), and submitted an application for
termination of its Facility Operating License.  The staff terminated Trojan Nuclear Plant’s
10 CFR Part 50 Operating License No. NPF-1 on May 23, 2005.  The site was released for
unrestricted use.  The Trojan Nuclear Plant still holds a 10 CFR Part 72 Independent Spent
Fuel Storage Installation (ISFSI) license.

Maine Yankee Atomic Power Company (Maine Yankee) also completed decommissioning
activities and submitted its FSSR in FY 2005.  The FSSR demonstrated that the Maine Yankee
site successfully met the 25 mrem/yr unrestricted release criteria of 10 CFR Part 20, Subpart E. 
The staff expects to amend the Maine Yankee’s License No. DPR-36, to reduce the site
boundaries to approximately the footprint of the ISFSI in September 2005. 

Also in FY 2005, NMSS approved the License Termination Plans (LTPs) for Big Rock Point and
Yankee Rowe.  Table 2–1 provides a schedule for current reactor decommissioning activities.

In FY 2005, Regional inspectors continued to support local decommissioning advisory panel
meetings at Yankee Rowe, Haddam Neck, and Maine Yankee.
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Table 2–1
Power Reactors Undergoing Decommissioning

Reactor Location PSDAR**
Submitted

LTP
Submitted

LTP
Approved

Completion
of Decom.

1 Big Rock Point Charlevoix, MI 3/98 4/03 3/05 12/12

2 Dresden – Unit 1 Dresden, IL 6/98 TBD TBD TBD

3 Fermi – Unit 1 Newport, MI 4/98 2006* 2007 2008

4 Haddam Neck –
Connecticut Yankee

Meriden, CT 8/97 7/00 11/02 2007

5 Humboldt Bay Eureka, CA 2/98 2007* 2008 TBD

6 Indian Point – Unit 1 Buchanan, NY 1/96 TBD TBD TBD

7 Lacrosse LaCrosse, WI 5/91 TBD TBD TBD

8 Millstone – Unit 1 Waterford, CT 6/99 TBD TBD TBD

9 Nuclear Ship
Savannah

Newport
News, VA

TBD TBD TBD TBD

10 Peach Bottom –
Unit 1

Delta, PA 6/98 2012* 2013 2014

11 Rancho Seco Sacramento,
CA

12/94 2005* 2006 2008

12 San Onofre – Unit 1 San Clemente,
CA

12/98 TBD TBD TBD

13 Saxton Saxton, PA 1996 2/00 3/03 2005

14 Three Mile Island –
Unit 2

Harrisburg, PA 2/79 TBD TBD TBD

15 Vallecitos - Boiling
Water Reactor
(VBWR)

Sunol, CA 7/66 TBD TBD TBD

16 Yankee Rowe Greenfield,
MA

11/94 4/04 7/05 2008

17 Zion – Units 1 & 2 Waukegan, IL 2/00 TBD TBD TBD

*  estimated date                  ** PSDAR or DP equivalent

NOTE: DP - Decommissioning Plan; LTP - License Termination Plan; PSDAR - Post Shutdown
Decommissioning Activities Report; TBD - To Be Determined



1Because of “the presence of other nuclear facilities at the site,” decommissioning held
in abeyance in accordance with 10 CFR 50.82(b)(4)(i).

2Currently, there is no firm date for DOE to accept shipment of the spent fuel.  A DP has
not been submitted.

3The licensee is developing a final DP that will be submitted to NRC for approval.
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2.1.2 Research and Test Reactors

NRR provides project management and inspection oversight for 17 decommissioning research
and test reactors.  Currently, 14 research and test reactors have decommissioning orders or
amendments.  Additionally, three research and test reactors are in “possession-only” status,
either waiting for shutdown of another research or test reactor at the site, or for removal of the
fuel from the site by the U.S. Department of Energy.  Table 2–2 identifies the research and test
reactors undergoing decommissioning.  Plant status summaries for research and test reactors
can be viewed on-line by accessing NRC’s Decommissioning website (http://www.nrc.gov/what-
we-do/regulatory/decommissioning/res-test-reactor-sites.html).

Table 2–2
Research and Test Reactors Undergoing Decommissioning

Reactor Location Status Completion
of Decom. 

1 Cornell University – ZPR Ithaca, NY DECON-Amendment 2010

2 Cornell University – TRIGA Ithaca, NY DECON-Amendment 2010

3 Ford Nuclear Reactor Ann Arbor, MI DECON-Amendment 2008

4 General Atomics – TRIGA Mark F San Diego, CA DECON-Approved TBD

5 General Atomics – TRIGA Mark I San Diego, CA DECON-Approved TBD

6 General Electric Co. – GETR Sunol, CA Possession-Only TBD1

7 General Electric Co. – EVESR Sunol, CA Possession-Only TBD1

8 Manhattan College Bronx, NY DECON-Approved 2005

9 NASA - Mockup Sandusky, OH DECON-Approved 2010

10 NASA - Plum Brook Sandusky, OH DECON-Approved 2010

11 University of Buffalo Buffalo, NY Possession-Only >20122

12 University of Illinois Urbana, IL DECON-Approved TBD3
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Reactor Location Status Completion
of Decom.

13 University of Virginia – Cavalier Charlottesville,
VA

DECON-Approved 2005

14 University of Virginia Charlottesville,
VA

DECON-Approved 2005

15 University of Washington Seattle, WA DECON-Approved 2010

16 Veterans Administration Omaha, NE DECON-Amendment 2010

17 Westinghouse Waltz Mill, PA DECON-Approved 2008

2.2 Materials Facilities Decommissioning

2.2.1 Complex Materials Sites Undergoing Decommissioning

Currently, there are 38 complex materials sites undergoing decommissioning (see Table 2–3). 
Since last year’s status report, one site was added to the complex site list (Department of Army
- Ft. Belvoir), and six sites were removed from the complex site list through license termination
or completion of decommissioning:  (1) Alliant Ordinance and Ground Systems; (2) Augustana
College; (3) Engelhard Minerals - Ravenna; (4) Kerr McGee Technical Center; (5) Kiski Valley
Water Pollution Control Authority; and (6) Michigan Department of Natural Resources.

Table 2-3 identifies the clean-up criteria for each complex site as either License Termination
Rule 10 CFR Part 20, Subpart E or SDMP Action Plan criteria.  The LTR authorized two
different sets of cleanup criteria—the concentration-based SDMP Action Plan criteria and the
dose-based LTR criteria.  Under the provisions of 10 CFR 20.1401(b), any licensee that
submitted its decommissioning plan (DP) before August 20, 1998, and received NRC approval
of that DP before August 20, 1999, could use the SDMP Action Plan criteria for site
remediation.  In the SRM on SECY-99-195, the Commission granted an extension of the DP
approval deadline, for 12 sites, to August 20, 2000.  In September 2000, the staff notified the
Commission that all 12 DPs were approved by the deadline.  All other sites must use the
dose-based criteria of the LTR.  Status summaries for the Complex Materials Sites undergoing
decommissioning can be viewed on-line by accessing NRC’s Decommissioning website
(http://www.nrc.gov/what-we-do/regulatory/decommissioning/complex-sites.html).  These
summaries describe the status of each site and identify the current technical and regulatory
issues impacting completion of decommissioning.  For those licensees that have submitted a
DP, the schedules are based on an assessment of the complexity of the DP review.  For those
licensees that have not submitted a DP, the schedules are based on other licensee information
available, and the anticipated decommissioning approach. 

Activities associated with the complex materials site decommissioning program include:  (a)
review and approval of DPs; (b) conduct of pre-DP development meetings with licensees;
(c) review of licensee FSSRs and conduct of confirmatory surveys; (d) conduct of in-process
inspections; and (e) preparation of Environmental Assessments (EAs) and Safety Evaluation
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Reports (SER)(s).  In FY 2005, the staff approved DPs for three sites: Michigan Department of
Natural Resources, Pathfinder, and Ft. Belvoir.  The staff currently is reviewing DPs that were
submitted in FY 2005 for Cabot Corporation, Dow Chemical Company, Eglin Air Force Base,
Mallinckrodt Chemical, Inc., SC Holdings Inc., and Westinghouse Electric Company (Hematite
Facility).

In addition, the staff routinely reviews financial assurance submittals for materials and fuel cycle
facilities, and maintains a financial instrument security program.  Approximately 50 financial
assurance submittals were reviewed in FY 2005. 

Table 2–3
Current Complex Materials Sites Undergoing Decommissioning

Name Location Date DP
Submitted

Date DP
Approved

Cleanup
Criteria

Completion
of Decom.

1 AAR Manufacturing, Inc. Livonia, MI 10/97
Revised
7/05

5/98
2/06*

LTR-RES 1/07

2 ABB Prospects, Inc. Windsor, CT 4/03 6/04 LTR-UNRES 12/07

3 Babcock & Wilcox
(Shallow Land Disposal
Area)

Vandergrift,
PA

2/07* 5/07* LTR-UNRES 10/09

4 Battelle Columbus
Laboratories

Columbus, OH 8/00 2001 Action-
UNRES

12/05

5 Cabot Performance
Materials, Inc. (Cabot)

Reading, PA 11/02
Revised
6/05

7/06* LTR-UNRES 4/07

6 Curtis-Wright Cheswick Cheswick, PA 6/05 TBD LTR-UNRES 12/08

7 Department of the Army Fort Belvoir,
VA

4/04 6/05 LTR-UNRES 11/05

8 Department of the Army Fort
McClellan, AL

3/99 3/01 LTR-UNRES 12/05

9 Dow Chemical Company Bay City, MI 10/95
Revised
12/03

7/97
9/05*

LTR-UNRES 7/06
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Current Complex Materials Sites Undergoing Decommissioning

Name Location Date DP
Submitted

Date DP
Approved

Cleanup
Criteria

Completion
of Decom.

- 7 -

10 Eglin Air Force Base Walton
County, FL

8/03 9/05* LTR-UNRES 12/05

11 Engelhard Minerals Great Lakes,
IL

NA NA LTR-UNRES TBD

12 FMRI (Fansteel) Inc. Muskogee, OK 8/99
Revised
5/03

12/03 LTR-UNRES 6/23

13 Heritage Minerals Lakehurst, NJ 11/97 10/99 Action-
UNRES

1/06

14 Homer Laughlin Newell, WV 1/95 1/95 LTR-UNRES 12/06

15 Jefferson Proving Ground
(Department of Army)

Madison, IN 8/99
Revised
TBD

TBD LTR-RES 9/10

16 Kaiser Aluminum Tulsa, OK (Phase 1)
8/98
(Phase 2)
5/01

2/00
6/03

Action-
UNRES
LTR-UNRES

3/06

17 Kerr-McGee Cimarron, OK 4/95 8/99 Action-
UNRES

5/07

18 Kerr-McGee Cushing, OK 8/98 8/99 Action-
UNRES

12/05

19 Kirtland Air Force Base Albuquerque,
NM

11/02 1/03 LTR-UNRES 12/05

20 Mallinckrodt Chemical
Inc. (Mallinckrodt)

St. Louis, MO (Phase 1)
11/97
(Phase 2)
5/03

5/02
10/05*

LTR-UNRES 7/08

21 Molycorp, Inc. –
Washington

Wash., PA 6/99 8/00 Action-
UNRES

10/07
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Current Complex Materials Sites Undergoing Decommissioning

Name Location Date DP
Submitted

Date DP
Approved

Cleanup
Criteria

Completion
of Decom.
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22 NWI Breckenridge Breckenridge,
MI

3/04 8/04 LTR-UNRES TBD

23 Pathfinder Souix Falls,
SD

2/04 7/05 LTR-UNRES 12/06

24 Quehanna (formerly
Permagrain Products,
Inc.)

Media, PA 4/98, 
Revised
3/03

7/98
9/03

Action-
UNRES

TBD

25 Royersford Wastewater
Treatment Facility

Royersford,
PA

TBD TBD LTR-UNRES TBD

26 Safety Light Corp. (SLC) Bloomsburg,
PA

12/00 12/01 LTR-UNRES 12/07

27 Salmon River Salmon, ID TBD TBD LTR-UNRES 5/12

28 SC Holdings, Inc. Kawkawlin, MI 11/03 12/05* LTR-UNRES 1/09

29 Shieldalloy Metallurgical
Corp. 

Newfield, NJ 10/05* 1/07* LTR-RES 11/10

30 Stepan Chemical
Company

Maywood, NJ NA NA LTR-UNRES 12/08

31 Superior Steel 
(formerly Superbolt)

Pittsburgh, PA TBD TBD LTR-UNRES TBD

32 Union Carbide Lawrenceberg,
TN
 (Buildings)
(Soil)

8/98 7/00
12/00

Action-
UNRES
LTR-UNRES

10/07

33 UNC Naval Products New Haven,
CT

8/98 4/99 LTR-UNRES TBD

34 West Valley West Valley,
NY

8/06* 11/07* LTR-
UNRES**

TBD

35 Westinghouse Electric Blairsville, PA NA NA LTR-UNRES 3/06

36 Westinghouse Electric
(Hematite Facility)

Jefferson City,
MO

8/05 8/06* LTR-UNRES 3/10



Table 2–3
Current Complex Materials Sites Undergoing Decommissioning

Name Location Date DP
Submitted

Date DP
Approved

Cleanup
Criteria

Completion
of Decom.
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37 Westinghouse Electric Madison, PA 4/97 1/00 LTR-UNRES 9/06

38 Whittaker Corp. Greenville, PA 12/00
Revised
12/05*

4/06* LTR-UNRES 8/06

* Estimated Date

**         The West Valley DP has not yet been submitted.  The staff anticipates the DP will include plans to 
release a large portion of the site for unrestricted use, and the remainder of the site may have a           
perpetual license or be released with restrictions.

NOTES:
1. The cleanup criteria identified in this table presents the staff’s most recent information, but does not

necessarily represent the final outcome.

2. Abbreviations used in this table include: (1) Action - SDMP Action Plan Criteria; (2) LTR - LTR Criteria;
(3) RES - Restricted Use; (4) UNRES - Unrestricted Use; (5) TBD - To Be Determined; and (6) NA - Not
Applicable

3. A DP submittal date of NA means a DP will not be submitted because remediation is being performed
under a Record of Decision.  

2.2.2 Uranium Recovery Facilities

NMSS provides project management and technical review for decommissioning and
reclamation of facilities regulated under 10 CFR Part 40, Appendix A.  These licensees include
conventional uranium mills and in-situ leach facilities.  Currently, there are 12 NRC-licensed
[Uranium Mill Tailings Radiation Control Act Title II] sites in decommissioning.  Table 2–4
identifies the Title II decommissioning sites.  Site status summaries can be viewed on-line by
accessing NRC’s Decommissioning website (http://www.nrc.gov/what-we-
do/regulatory/decommissioning/uran-recov-sites.html).

Uranium recovery decommissioning activities in the Division of Fuel Cycle Safety and
Safeguards include:  (a) regulatory oversight of decommissioning uranium recovery (milling)
sites; (b) review of site characterization plans and data; (c) review and approval of DPs; (d)
preparation of EAs; (e) inspection of decommissioning, including confirmatory surveys; (f)
decommissioning cost estimate reviews (including annual surety updates); and (g) oversight of
license termination. 

In FY 2005, the Uranium Recovery staff completed over 35 licensing actions.  The most
significant of the decommissioning actions included:
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• Termination of licenses for two Title II uranium mills (Sohio Western L-Bar and
Petrotomics) and transfer of these sites to Department of Energy under a NRC general
license, pursuant to 10 CFR 40.28.

• Approval of an application for alternate concentration limits for Pathfinder - Shirley Basin.

• Approval of ground-water monitoring plans for Western Nuclear, Inc, and Sequoyah Fuels
Corporation.

• Approval of the relocation and closure of evaporation ponds for Rio Algom.

In SECY-05-0047, "Status of Efforts by Western Nuclear, Inc., to Acquire Off-Site Properties in
Conjunction with Decommissioning Its Uranium Recovery Site," the staff reported that Western
Nuclear, Inc., had acquired all but one of the off-site properties.  As stated in that Commission
Paper, staff is currently evaluating this submittal and is preparing a separate Commission Paper
containing the results of that review.

Table 2–4
Decommissioning Title II Uranium Recovery Sites

Name Location DP Approved License
Termination

1 American Nuclear Corporation Gas Hills, WY 10/88,  Revision 2006* 2007

2 Bear Creek Converse County, WY 5/89 2004

3 ExxonMobil Highlands Converse County, WY 1990 2005

4 Homestake Grants, NM Revised plan - 3/95 2015

5 Pathfinder -Lucky MC Gas Hills, WY Revised plan - 6/96 2005

6 Pathfinder -Shirley Basin Shirley Basin, WY Revised plan - 12/97 2007

7 Rio Algom - Ambrosia Lake McKinley Co., NM 2003 (mill) 2005 (soil)* 2008

8 Umetco Minerals Corp. East Gas Hills, WY Revised soil plan - 4/01 2006

9 United Nuclear Corporation Church Rock, NM 3/91,  Revision 2006* 2015

10 Western Nuclear Inc. – Split
Rock

Jeffrey City, WY 1997 2007

11 COGEMA Mining Inc. Johnson & Campbell
Counties, WY

12/01 2007

12 Sequoyah Fuels Corporation Gore, OK 2006* 2010

* Projected approval date
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2.2.3 Fuel Cycle Facilities

NMSS provides licensing oversight and decommissioning project management to fuel cycle
facilities, including conversion plants, enrichment plants, and fuel manufacturing plants.  Most
of these facilities have been in operation for 20 or more years.  As technology improves and
operations at these facilities change, there are often unused areas on the sites that have
residual contamination.  The NRC staff continues to work closely with the States and
Environmental Protection Agency (EPA) to regulate remediation of unused portions of fuel cycle
facilities.  

Table 2–5 identifies the fuel cycle facilities with current decommissioning activities.  Regulation
of fuel cycle facilities is accomplished through a combination of:  (a) regulatory requirements;
(b) licensing; (c) safety oversight, including inspection, assessment of performance, and
enforcement; (d) operational experience evaluation; and (e) regulatory support activities. 
Summaries of the decommissioning activities at fuel fabrication facilities can be viewed online
by accessing NRC’s Decommissioning website (http://www.nrc.gov/what-we-
do/regulatory/decommissioning/fuel-cycle-fac.html).

In 2005, one conversion facility (Honeywell) and two fuel manufacturers (Framatome Richland
and General Atomics) continued some decommissioning activities. 

Table 2–5
Fuel Cycle Facilities Undergoing Decommissioning

Name Location Status

1 Framatome Richland Richland, WA Active

2 General Atomics San Diego, CA Active

3 Honeywell Metropolis, IL Active

3. Guidance and Rulemaking Activities

In previous years, the staff considered broad-scope regulatory improvements for
decommissioning nuclear power plants in the areas of security, emergency planning, and
insurance.  However, because of continuing staff efforts to reassess vulnerabilities and redefine
the threats in the area of safeguards and security, the priority for decommissioning regulatory
improvements for decommissioning reactors has been reduced.  A relatively small number of
nuclear power plants are undergoing decommissioning, and the staff does not anticipate
additional nuclear power plants decommissioning soon.  Given that additional nuclear power
plant decommissionings are not anticipated, resources are being deferred for future nuclear
power plant decommissioning rulemakings that are currently in progress or related to security
matters.  Resources for nuclear power plant decommissioning rulemakings that are not
currently in progress or related to security matters were not included in the FY 2005 budget and
are not included in the FY 2006 budget.  If any plants do unexpectedly shut down permanently,
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decommissioning regulatory issues would continue to be addressed through the amendment
and exemption process in a manner similar to the current practice.

In FY 2005, the staff continued guidance development resulting from the LTR Analysis. 
Stakeholder input on staff guidance development and rulemaking efforts was received during a
two-day public workshop on decommissioning held by the Division of Waste Management and
Environmental Protection (DWMEP) in April 2005.  The workshop was attended by
approximately 200 people, consisting of NRC staff, licensees, industry representatives,
consultants, representatives from other Federal agencies, and State representatives.  During
the workshop, staff received stakeholder input on topics related to the LTR analysis.  Major
guidance development activities in FY 2005 included:

• In September 2005, the staff completed draft revised guidance for the following LTR
Analysis issues: (a) restricted use/institutional controls; (b) on-site disposal; (c) removal of
material after license termination; (d) realistic scenarios; and (e) intentional mixing of soil. 
This guidance addresses the specific recommendations approved by the Commission to
resolve the LTR Analysis issues (SRM-SECY-03-0069).  Draft revised guidance was also
developed for other topics, including engineered barriers, and use of Multi-Agency
Radiation Laboratory Analytical Protocols.  Early input from stakeholders at the
Decommissioning Workshop in April, a State working group, and an Advisory Committee
on Nuclear Waste working group contributed to the staff’s development of the draft
guidance.  The draft revised guidance is scheduled to be published for public comment in
September 2005, and the staff will inform the Commission of public comments on the
restricted use/institutional control issue and other issues before the guidance is finalized in
FY 2006.

• During FY 2005 the staff used a risk-informed approach to inventory and evaluate
information from 82 decommissioning sites to identify which of these sites had subsurface
contamination and what caused the contamination.  This information was used to identify
the types of facilities, components, and operational activities that could have a higher “risk”,
or potential, for  subsurface contamination.  Based on these results, general inspection
guidance is scheduled to be completed in September 2005.  This guidance will be used in
FY 2006 to develop specific inspection and enforcement procedures tailored to the types of
facilities, components, and activities identified in FY 2005.  The general guidance will also
be used for developing the FY 2006 proposed rulemaking and supporting draft
decommissioning guidance.  The rulemaking, guidance, and procedures address the LTR
Analysis issues related to preventing future legacy sites.

• The staff began limited work, during FY 2005, for the proposed rulemaking and supporting
guidance related to preventing future legacy sites planned for FY 2006.  This work centered
around preparing for, and obtaining, early input from stakeholders at the Decommissioning
Workshop.  

4. Research Activities

The Office of Nuclear Regulatory Research (RES) continued providing information, to NMSS, to
support dose modeling of releases of radioactive material from decommissioning sites.  In
addition to research activities, RES staff provided technical support for three specific case
reviews (Cimarron, Jefferson Proving Ground, and West Valley) and developed input for
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revised decommissioning guidance on the use of engineered barriers.  Several examples of this
research information provided are discussed in the following paragraphs. 

RES is supporting development or modification of a number of computer codes useful for site
decommissioning analyses.  The RES is modifying dose-assessment codes to incorporate
added realism; RESRAD-OFFSITE is being enhanced to enable assessment of more-realistic
scenarios for potential future human exposure; FRAMES (Framework for Risk Assessment of
Multimedia Environmental Systems); and GMS (the Department of Defense Groundwater
Modeling System) are being linked to enable the assessment of complex ground-water systems
or sites with existing groundwater contamination; and new data and models for food pathways
are being developed to support improved dose calculations.  The SADA (Spatial Analysis and
Decision Assistance) is being supported to provide aid for characterizing a contaminated site,
assessing risk, determining the location of future samples, or designing remedial action.  During
the past year, RES also has provided training to NMSS on use of RESRAD-OFFSITE, GENII
(the Hanford Environmental Radiation Dosimetry Software System) in FRAMES, and SADA. 
These codes currently are under testing, evaluation, and verification for beneficial application to
ongoing reviews at complex decommissioning sites.  For example, RESRAD-OFFSITE and
FRAMES are being tested for dose modeling analysis of the hybrid Jefferson Proving Ground
site.  Further, the SADA code is being used to simulate source terms at complex sites in a more
realistic fashion, and is being applied in the evaluation of the source term of residual activity at
the West Valley Demonstration Project and Mallinckrodt decommissioning sites. 

In 2005, RES has advanced the modeling of geochemical processes during radionuclide
transport through complex subsurface environments, provided an improved technical basis for
estimating financial assurance requirements for the decommissioning on in-situ leach mines,
and reported on the advantages and limitations of applying more realistic modeling of
geochemical processes to decommissioning.  RES also is advancing the understanding of the
evolution and degradation of clay covers through laboratory testing.

RES has initiated two technical advisory groups (TAGs) that include NMSS decommissioning
staff.  These TAGs serve to enhance communication on issues important to site
decommissioning and provide feedback to RES on research direction.  The TAGs are the
"Technical Advisory Group on Ground-Water and Performance Monitoring," and the "Technical
Advisory Group on Assessing Uncertainty in Simulation Modeling of Environmental Systems."

During the past year, RES staff also continued to support interagency cooperative activities. 
One example was the development of the draft Multi-Agency Radiological Survey Assessment
for Materials and Equipment.  The RES staff along with NMSS staff, continued participation in
activities of the Interagency Steering Committee on Radiation Standards (ISCORS) and the
Interagency Steering Committee on Multimedia Environmental Models.  An example of this
work is NUREG-1783, "ISCORS Assessment of Radioactivity in Sewage Sludge: Modeling to
Assess Radiation Doses."
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5. International Activities

The DWMEP interacts with international organizations and governments in a number of ways
including:  (a) participating in the International Atomic Energy Agency (IAEA); (b) participating in
the Organization for Economic Cooperation and Development’s (OECD) Nuclear Energy
Agency (NEA); (c) participating in bilateral and trilateral exchanges with other countries; (d)
hosting foreign assignees and providing reciprocal assignments; (e) developing and providing
workshops to requesting countries; and, (f) providing technical support as needed to the NRC
Office of International Programs (OIP).  The NRC generally is recognized in the international
nuclear community as an experienced leader in the decommissioning of nuclear sites.  NRC
staff interaction with international organizations and governments allows NRC to share insights
into decommissioning approaches that are successful, safe, and cost-effective.  It also allows
the NRC staff to provide input into the various international guidance and requirements that
NRC  and NRC licensees will need to consider as they interact in a global environment.  The
NRC staff gains insight into approaches and methodologies that are being employed in the
international community and considers these approaches as they continue to risk-in form the
NRC Decommissioning Program.  A summary of the most significant of these activities is
provided below.

IAEA Activities

The NRC decommissioning staff participated in the development of the IAEA Safety Standards
Series.  Within the past year, staff supported the IAEA by:

• Participating in the Joint Convention on the Safety of Spent Fuel Management and on the
Safety of Radioactive Waste Management.  Staff activities included: (a) revision of the U.S.
National Report; (b) coordination and support of regional workshops to promote ratification
of the Joint Convention by other IAEA Member States; and (c) preparation of a revised
spent fuel and radioactive waste program review process to be considered for the 3rd cycle
of the Joint Convention review process.

• Performing a Member State review of Review of DS172, "Implementation of the
Remediation Process for Past Activities and Accidents."  Comments were forwarded to the
IAEA by the OIP in February 2005.

• Performing a Member State review of DS-333, "Safety Requirements for the
Decommissioning of Nuclear Facilities."  In May 2005, decommissioning staff participated
in a Consultant Services Meeting at the IAEA headquarters in Vienna, Austria to review and
address Member State comments on DS-333.

• Performing a Member State review of DS-332, "Safety Guide on the Removal of Sites and
Buildings from Regulatory Control upon the Termination of Practices."  The review was
completed and forwarded to the IAEA, by OIP, in May 2005.

• Participating in twice-yearly meetings of the IAEA Waste Safety Standards Committee,
which addresses decommissioning specifically, as part of the waste safety activities of the
IAEA.  Safety Standards series publications, such as DS-172, DS-333, and DS-332,
undergo review by this committee after preparation and revision of the draft standards.
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• Participating in a meeting in June 2005, to assist in the development of a draft Safety
Report on Decommissioning Strategies (Region IV staff).  

OECD/NEA

The NEA Radioactive Waste Management Committee (RWMC) Working Party on
Decommissioning and Dismantling (WPDD) facilitates information exchange and cooperation
among the regulators and implementers in the decommissioning field.  The work program
analyzes issues from decommissioning projects conducted world wide and promotes the
sharing of experience on technical and stakeholder issues.  Among its products, the WPDD
maintains a compilation of national fact sheets on decommissioning in each member country
and has released a pamphlet which demonstrates accomplishments in the decommissioning of
a range of fuel cycle facilities. The WPDD has also produced technical products which are of
use to the NRC including work on the decommissioning safety case and decommissioning
waste volumes.  Also, a successful workshop was held in September 2004 in cooperation with
NEA standing committees, the European Union and the IAEA.  The workshop highlighted
technical, regulatory and implementation issues which would benefit from international
cooperation.  It also identified recent successes in stakeholder involvement.  This input will be
considered in formulating the program of work for the WPDD.  NRC will have an opportunity to
influence this program of work to benefit our needs.  

DWMEP staff and management participated on the RWMC WPDD which continued work on:

a.  A Decommissioning Safety Case document;
b.  A Status paper on Release of Sites; and 
c.  A Status paper on Decommissioning Strategy Selection.

And published:

a.  A booklet entitled "The Decommissioning and Dismantling of Nuclear Facilities: Status,
Approaches, Challenges" which provides, in non-specialist terminology, a concise overview of
the status of decontamination and dismantlement of nuclear facilities and of the associated
issues in NEA Member countries; and 

b.  A NEA brochure which looks at decommissioning across the spectrum of nuclear power
facilities and shows worldwide examples of successful projects.

Bilateral and Trilateral Exchanges with Other Countries

Delegations from France, Spain, and Indonesia visited NRC in FY 2005 to discuss many topics
associated with radioactive waste management.  Facility decommissioning, especially for
nuclear power plants, is usually of significant interest to the visiting delegations.  

In addition to hosting individual delegations, the staff participates in a bilateral exchange with
the French Directorate General for Nuclear Safety Agency.  Decommissioning is one of the
many topics discussed during the exchange.  The bilateral exchange with the French takes
place twice a year; once in the United States and once in France.  On October 14-15, 2004,
NRC representatives met with representatives from the General Directorate for Nuclear Safety
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and Radiological Protection and Electricite de France in Lyon, France.  The objective was to
focus on comparing the French and U.S. regulatory approaches for reactor decommissioning.

Developing and Providing Workshops to Requesting Countries

On June 24-30, 2005, DWMEP staff conducted a workshop on decommissioning for the
Russian Rostekhnadzor in Moscow.  The purpose of this meeting was to familiarize the
NRC-equivalent organization of Russian regulators with the process that NRC uses for
decommissioning NRC-licensed sites.

6. Program Integration

The staff continues to take steps to ensure integration of decommissioning activities.  First,
NMSS and RES mutually track and coordinate decommissioning activities.  Second, the
Decommissioning Management Board meets bi-monthly to provide management input on
decommissioning activities and issues.  The Board, composed of managers from NMSS, RES,
NRR, and the regions, along with the Office of the General Counsel, serves as an effective
mechanism for integrating inter office and inter regional program activities and issue resolution. 
The Board is a mechanism by which the staff has enhanced intra agency communication, and it
ensures that NRC’s regulatory processes are integrated.  In addition, RES, NRR, the regions,
and Agreement States participate on review teams to comment on draft decommissioning
guidance.

7. Programmatic Decommissioning Activities Since Previous Report

In March 2005, the staff published the Integrated Decommissioning Improvement Plan (IDIP),
Rev. 1, which describes how the staff plans to implement recommendations from the
Decommissioning Program Evaluation, the LTR Analysis recommendations approved by the
Commission, Commission direction resulting from the 2004 annual decommissioning briefing,
and other improvements.  The plan includes a description of each improvement and associated
milestones, schedules, and staff assignments.

The IDIP will be updated periodically based on staff assessments, staff decommissioning
experience, and independent program reviews such as the Office of the Inspector General
(OIG) audits and the Office of Management and Budget (OMB) Performance Assessment
Rating Tool (PART) review.  This iterative approach of program assessment, followed by
improvements, implements a process of “continuous improvement” in the Decommissioning
Program.

Major IDIP improvement activities completed in FY 2005 include:

• Preparation of draft revised guidance for public comment that will resolve LTR Analysis
issues:  (a) restricted use; (b) onsite disposal; (c) realistic scenarios; (d) removal of material
after license termination; and (e) intentional mixing of soil;

• Development of a risk-informed approach and guidance for revising inspection and
enforcement procedures to reduce potential decommissioning problems at operating sites;
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• Enhancement of communications and meaningful involvement of all stakeholders involved
with the decommissioning program.  The staff’s efforts included: (a) significantly updating
and improving the Decommissioning Web Page; (b) developing a Decommissioning
Brochure; (c) conducting a stakeholder workshop, in April 2005, to seek early input for
guidance and suggestions for improving the program; and (d) using a State working group
to help develop draft guidance;

• Initiation of improvements to collect, document, and disseminate decommissioning lessons-
learned including: (a) developing a decommissioning web page for lessons learned; (b)
exchanging information on lessons-learned with stakeholders at the April Decommissioning
Workshop; and, (c) beginning to explore a collaborative approach to lessons-learned with
industry and Agreement States;

• Revision and expansion of the Decommissioning Directorate Operations Manual to put in
place new procedures that implement program improvements including:  (a) staff
expenditure tracking; (b) prioritization of work; (c) operating plan management; (d) planning
for revised guidance; (e) sharing information; (f) updating the IDIP; (g) independent
reviews; and, (h) defining the roles of the Offices and Divisions involved with the
Comprehensive Decommissioning Program;

All the IDIP improvements that the staff has implemented during FY 2004 and FY 2005 are
summarized in the Decommissioning Program Improvements Report which will be issued in
September 2005.  Although many of the IDIP activities will realize improvements and
efficiencies in coming years, there already have been observed efficiencies from programmatic
improvements.  For example, the recent LTP review for Yankee Rowe, was completed in less
time than all previous LTP reviews, because process lessons learned were applied before and
during the review.

In addition, the staff continues to implement communication plans for all complex sites.  Site-
specific communication plans are useful tools to ensure that the appropriate stakeholders are
identified and contacted and focuses the staff on messages NRC wants to convey.  One of the
activities identified in the communication plans for each site is participation in public meetings to
inform the public about major licensing actions.  During the past year, the staff participated in
public meetings for Kiski Valley Water Pollution Control Authority and Ft. Belvoir.  Staff also
supported an EPA Public Meeting on the proposed listing of the Safety Light site on the EPA
National Priorities List.

Further, NRC staff continued to implement the 2002 Memorandum of Understanding between
NRC and EPA on Consultation and Finality on Decommissioning and Decontamination of
Contaminated Sites.  On October 27, 2004, a second set of three Notification letters was sent
to the EPA informing them of sites undergoing decommissioning that would have triggered
Level 1 Consultation under the memorandum of understanding (MOU) if the DPs for the sites
had been submitted after the MOU was signed.  The three letters concerned the Kaiser
Aluminum site in Oklahoma, the Kerr-McGee, Cimarron site in Oklahoma, and the Union
Carbide Corporation site in Tennessee.  Further, the staff developed background information
and began the process for conducting a Level 2 consultation under the MOU concerning the
Cushing Refinery Site in Oklahoma.  The staff also continued to develop guidance for
implementing the MOU to be included in the revised NUREG-1757 and in the revised
Decommissioning Directorate Operations Manual. 
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The staff also participated in a number of industry conferences and workshops.  Examples of
conferences and workshops attended by the staff during the past year include Waste
Management ‘05, American Nuclear Society conferences, Fuel Cycle Facilities Forum Meeting,
TLG Conference, and Health Physics Society meetings.

8. Resources

The total decommissioning program staff budget, for FY 2005 and FY 2006, is 85 full-time
equivalents (FTEs) and 99 FTEs, respectively.  These resource figures include: (a) licensing
casework directly related to decommissioning sites; (b) inspections; (c) project management
and technical support for decommissioning power reactors, uranium mill tailings facilities, and
fuel cycle facilities; (d) development of rules and guidance; (e) environmental impact statements
and EAs; (f) research to develop more realistic analytical tools to support licensing and
rulemaking activities; and (g) Waste Incidental to Reprocessing.  These figures also include
supervisory and non-supervisory indirect FTE, and training and travel associated with the
decommissioning program. 

9.0 FY 2006 Planned Programmatic Activities

Follow up actions to implement the IDIP are planned for FY 2006.  These actions include: 

• Publishing final revised guidance on the LTR issues: restricted use; onsite disposal;
realistic scenarios; removal of material after license termination; intentional mixing;

• Revising the IDIP based on OIG review and decommissioning lessons-learned; 
 
• Preparing for, and participating in, an OMB PART review, including a reevaluation of the

decommissioning program and effectiveness of improvements; 

• Publishing a proposed rule and draft guidance, for public comment, in September 2006, for
the rulemaking and supporting guidance on measures to prevent future legacy sites
(changes to financial assurance and licensee operations); and 

• Continuing to develop decommissioning lessons-learned in conjunction with stakeholders.


